PRINCETON GEOSCIENCE, INC.

15 Vandeventer Ave. « Princeton, NJ 08542
tel: 609.279.0008 « fax: 609.252.9238
www.princetongeoscience.com

March 7, 2014
Yia U.S. Mail

Mr. John Osolin

New Jersey Remediation Branch

Emergency and Remedial Response Division
U.S. Environmental Protection Agency
Region II

290 Broadway, 19% Floor 4

New York, New York 10007-1866

RE: CPS/Madison Superfund Site
Monthly Progress Report #101 (February 8, 2014 to March 7, 2014)

Dear Sir:

As required by the Administrative Order on Consent entered into on October 6, 2005 BASF
(formerly Ciba Specialty Chemicals) is herein submitting Monthly Progress Report #101
detailing activity from February 8, 2014 to March 7, 2014.

As outlined in the AOC, the report details activities undertaken during the reporting period as
well as a listing of the AOC requirements fulfilled. As required, a one month and two month
forecast of activities is also included.

Please feel free to call Joseph Guarnaccia of BASF (732 914-2516), if there are any questions or
concerns.

Sincerely,

PRINCETON GEOSCIENCE, INC.

omen

James L. Peterson, P.G.
Principal

Cc:

L. Vogel/NJIDEP
Casaletto/Madsion

File & internal distribution

510202
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CPS/Madison SUPERFUND SITE

Progress Report # 101
February 8, 2014 to March 7, 2014

This progress report is being submitted to the Environmental Protection Agency as a requirement of
the Administrative Order on Consent with the effective date of October 6, 2005.

Previous Month (February 8, 2014 to March 7, 2014) Activity

1.

AOC Requirements and Submittals associated with this report.
¢ No new data packages associated with this reporting period

2. Ongoing Investigations/Activities

3.

Implement IRM upgrades: prepare permitting and design documents as per result of 2/24/14
meeting with DEP and EPA.

Revise RIR as per 5/31 response to EPA and DEP comments and EPA 8/13 comments.
Complete SLERA and SLERA Summary Text for inclusion into RIR.

Submit revised PAR (Second Interim Deliverable) to EPA on 2/21/2014.

Internal review of draft Technology Memorandum (Part I of Feasibility Study deliverables).

Source Area IRM (February 2014)

Well

Month
Total(gal)

Rate
(ave. gpm)

Discharge

On-Site
Recharge(gal)

CPS3A

649,437

16

| MUA(gal)

WE2RB

513,629

12

Totals

1,163,066

28

689,377

473,689

....:h

Planned March 2014 Activity

Revise RIR as per response to comments.
Submit SLERA

Permit, design, implement IRM upgrade.

~ Internal review of draft Technology Memorandum (Part I of Feasibility Study deliverables).

Projected April 2014 Activity

e Revise RIR as per response to comments.

* Respond to EPA comments on PAR (Second Interim Deliverable) and SLERA.

* Prepare Draft BHHRA

* Submittal of Draft Technology Memorandum (Part I of Feasibility Study deliverables)
to EPA.

¢ Prepare Groundwater Treatment Plant Design Package (type of package depends on
NJDEP determination of permit type).
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